
Overview

Pollutant Reduction Progress and Future Targets by Source Sector

Two-year milestones are short-term objectives under the Chesapeake Bay Total Maximum Daily Load (Bay TMDL) accountability 
framework used to assess progress toward restoration goals while allowing the Bay jurisdictions to flexibly adapt their Watershed 
Implementation Plans (WIPs) to meet those goals. The Chesapeake Bay Program partnership set restoration goals of having all 
practices necessary to meet applicable Chesapeake Bay water quality standards in place by 2025 and practices in place by 2017 that 
would achieve 60 percent of the necessary pollutant reductions compared to 2009.

According to the data provided by Virginia, the state achieved its state-wide 2015 milestone targets for nitrogen and phosphorus, 
but did not meet its state-wide target for sediment as a result of being off track for sediment in the Agriculture and Urban/Suburban 
Stormwater sectors. Reductions in the Wastewater sector remain ahead of schedule for all three pollutants. 
Based on Virginia’s anticipated reductions for nitrogen, phosphorus and sediment during the 2016-2017 milestone period, Virginia is 
on track to meet all its state-wide targets for 2017. However, Virginia is off track in the Urban/Suburban Stormwater sector for all three 
pollutants.

EPA Evaluation of 
Virginia’s 
2014-2015 Milestone Progress and 
2016-2017 Milestone Commitments to 
Reduce Nitrogen, Phosphorus and Sediment
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Agriculture Urban Runoff Wastewater Septic Forest*

*Forest includes other sources
For additional information on pollution reduction progress, commitments, and BMP see http://www.chesapeakeprogress.com/clean-water/water-quality/watershed-implementation-plans
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http://www.chesapeakeprogress.com/clean-water/water-quality/watershed-implementation-plans


2014-2015 Milestone Progress and 2016-2017 Milestone Review

Potential Federal Actions and Assistance

Strengths

Shortfalls

Issues to Address

The EPA review of progress toward meeting 2014-2015 milestones shows Virginia achieved most of its numeric milestones. Virginia 
met its state-wide targets, in part, because of greater than expected wastewater reductions. Additional emphasis on improving 
implementation in Agriculture, Urban/Suburban Stormwater and Septic sectors will be needed to stay on track to meet its WIP and 
Bay TMDL commitments by 2025. Virginia’s anticipated reductions for the 2016-2017 milestone period should keep it on track to meet 
the 2017 target of having practices in place to achieve 60 percent of reductions necessary for nitrogen, phosphorus and sediment.

EPA will maintain “Enhanced Oversight” for Virginia Urban/Suburban Stormwater and will continue to monitor Virginia’s progress 
in closing the nutrients and sediment gap in the 2016-2017 milestone period.. EPA will maintain “Ongoing Oversight” of the Virginia 
sectors for Agriculture, Wastewater and Offsets and Trading. 

For the full details of EPA’s evaluation of Virginia’s 2014-2015 milestone progress and 2016-2017 milestone commitments, please see 
Virginia’s Full Evaluation Report.

•• Continued providing advanced funding for livestock exclusion through FY15, budgeted additional funding for stream exclusion 
in Chesapeake Bay watershed from federal Bay Grants ($3.5M) and state funds ($3M), and will add $17.5M for FY16-17; $1.45M 
of USDA Natural Resource Conservation Service Regional Conservation Partnership Program grant funds also available for 
livestock stream exclusion in targeted sub-watersheds

•• Committed to track and report the progress of 100% funded stream exclusion initiative, as well as advocating for funds to 
implement additional applications for this practice

•• Promoted sign up for Resource Management Program (RMP) programs, with goal of getting RMPs on at least 10,000 
agricultural acres per year

•• Increased number of Nutrient management Plans (NMPs) on unpermitted beef operations and small dairies, with goal of 
15,000 new acres on small farms, including 20 new NMPs on small dairy farms per year

•• Committed to project poultry house construction and plan to offset any increase in nutrients
•• Committed to initiate reissuance of Phase II MS4, Construction and Industrial General Permits

•• As stated in MS4 permit fact sheets permittees will have three permit cycles to achieve the Bay TMDL goals; EPA expects the 
Commonwealth to revisit strategies in its Phase III WIP to ensure practices are in place by 2025 to achieve applicable water 
quality standards across all sectors

•• Increase implementation of priority agricultural practices resulting in greater nitrogen and phosphorus reductions in order for 
the Agriculture sector to stay on track to meet the 2017 targets

•• EPA expects to see more aggressive implementation of practices to manage Urban and Suburban Stormwater
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https://www.epa.gov/sites/production/files/2016-06/documents/va_2014-2015_-_2016-2017_milestone_eval_06-17-16.pdf

